

## Partner Progress Report: Fostering Innovation in the Danube Region through Knowledge Engineering and IPR Management

Partner Progress Report Identification	
ETC programme	Danube Transnational Cooperation Programme
Project Title	Fostering Innovation in the Danube Region through Knowledge Engineering and IPR Management
Project Acronym	DTP2-076-1.1KnowING IPR
eMS Project Number	DTP280
Reporting Period	Period 6 : 01.11.2020 - 30.06.2021
Start Date	01.11.2020
End Date	30.06.2021

Summary Of Partners Work
<p>In the sixth implementation period of the project, AGEPI representatives have been actively involved in the realization of project activities, including the development of the documents to be delivered within the respective period, organization and participation in the project events, contributing to the fulfilment of outputs planned for the 6th period. In the 6th period, AGEPI representatives were involved in all project activities and contributed to the finalization of a series of instruments and documents provided by the project, efforts being made to successfully deliver the activities provided in WP6 but also in the preparation of the application for extension of the Project. Due to COVID 19 pandemic, all the project events (seminar, workshops and other meetings) were organized online, AGEPI representatives participated in all project events, including the 6thSCOM meeting. AGEPI staff members have participated in the organization the Workshop on IPR, patenting and technology offer (8 December 2020) but also contributed to the organization of other events organized by the PPs in particular under WP6. AGEPI also contributed to the dissemination of the events and project results among relevant stakeholders and general public through the official AGEPI webpage, AGEPI social media accounts and also within the events organized by AGEPI for national stakeholders. On November 27, 2020, AGEPI within the European Researchers' Night - a large-scale project dedicated to promoting science and innovation, participated with dissemination of information on IP issues, including the promotion of KnowingIPR Hub. Still the participation of AGEPI staff in the project activities was limited due to the COVID19 pandemic.</p>

Project Main Outputs Delivered			
Out put Nr	Main Output Title	Explanations	Output Evidence

### Target Groups Reached

Target Group Target Value	Target Group Target Reached	Target Group Description	Target Groups Reached in Period	Description

### Reporting per Work Package

Work Package 0					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
0	Preparation	01.2014	05.2018	0.00	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<b>Problems Description Justification</b>					

Work Package 1					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
1	Management	07.2018	12.2021	1,954.44	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<p>During the period 6, AGEPI representative had close cooperation with the Lead Partner (LP) coordinating the participation of AGEPI in the project activities to be implemented within Period 6 timeframe and agreed on activities AGEPI would be involved within the project extension period. AGEPI representatives actively took part in the project meeting, held online or by phone for consultations on different aspects of project activities. AGEPI project coordinator ensured the daily management and monitoring of project activities in which AGEPI representatives were involved and ensured timely and active participation in the implementation of WPs and elaboration of relevant documents, in particular the ones needed for the participation of AGEPI in the extension part of the project. AGEPI project coordinator had organized several internal meetings with the participation of the AGEPI staff members involved in the project in order to prepare the participation of the AGEPI as a project partner in the extension of the project. The AGEPI budget from the project and the AGEPI (public) contribution was agreed and foreseen in the respective documents and the PL was respectively informed and the documents were signed as requested by the PL.</p>					
<b>Problems Description Justification</b>					

Deliverable Number	Deliverable Title	Deliverable Description	Attachment
M.1.4	Deliverable M.1.4 Progress Reports for each delivery period and Final report will be submitted to Joint Secretariat. Report will be prepared by Project Manager with input by all project partners and accepted by the Steering Committee.	The Progress Report for Period 5 was prepared by the Project Leader and submitted to the Secretariat. The project partners have been informed about the completion of the Progress Report and after approval by the steering committee, the Project Leader has provided all partners, including AGEPI, with a copy thereof.	D.1.1.4_-_Project_progress_report_no5..pdf 15.05.2021

Work Package 2					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
2	WP3 - Real-life IPR data	07.2018	09.2019	0.00	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<b>Problems Description Justification</b>					
Deliverable Number	Deliverable Title	Deliverable Description	Attachment		

Work Package 3					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
3	WP4 -Interaction Services	01.2019	09.2020	0.00	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<b>Problems Description Justification</b>					
Deliverable Number	Deliverable Title	Deliverable Description	Attachment		

Work Package 4					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
4	WP5 - Training&KnowING Hub	04.2019	09.2020	0.00	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<b>Problems Description Justification</b>					
Deliverable Number	Deliverable Title	Deliverable Description			Attachment

Work Package 5					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
5	WP6 - Pilot & Evaluation	07.2020	06.2021	2,173.18	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<p>WP6 "Pilot&amp;Evauation" has two goals: to test developed KnowING Hub practical solutions by live-testing tools and services providing on-demand knowledge to especially SMEs and HEI and to evaluate the capacity building tools' efficiency; and provide evidence-based evaluation, fed into the KnowING IPR Policy recommendations (disseminated and enriched inside policy workshops). During the period 6, the two pilots program enhancing IPR management efficiency in the Danube region: one in automotive industry and one among higher education institutions (HEI) were initiated. Under the leadership of UEFISCIDI, the project partners, including AGEPI have elaborated the outline of the Mentoring programmes in IPR, patenting and technology offer focused on two categories of users: for automotive sector and Higher HEI&amp;RI as provided by the Activities 6.1. and 6.2. Within the period under report, the Mentoring programme was started in the online format due to the CVID 19 restriction to organised in-person events, for participants accepted in the mentoring programme as listed in documents 6.1.1 and 6.2.1. AGEPI was directly responsible for the elaboration of the D6.2.3 Pilot project for HEIs&amp;RIs Progress Report but participated in the development and revision of all other WP6 related documents prepared within period 6. All project partners participated in the promotion and delivery of the Mentoring programme. In parallel with the Mentoring programme, AGEPI participated in the activity 6.3 aiming at evaluation of project deliveries and identification of lesson learned, in particular based on the feedback from the Mentoring program and drafting of IPR policy recommendations to improve the capacity of SMEs and HEIs to manage and exploit the IPR assets.</p>					
<b>Problems Description Justification</b>					
Delive rable Numb er	Deliverable Title	Deliverable Description			Attachment

T4.1.2	<p>Deliverable T4.1.2 Initial event for participating SMEs in the pilot, also encouraging further research development ties between the participating SMEs; with additional presentations of benefits.</p>	<p>Within Activity D.6.1.2 the Initial event for the SMEs to officially launch piloting activities for the SMEs (selected for the Mentoring programme and listed in D.6.1.2) was organized. The purposes of the initial event for SMEs were to provide an overview of the programme, to set mutual expectations and to clarify any questions about candidates' participation. Considering the COVID-19 situation, the Knowing IPR partners decided to organize the workshop online, via the ZOOM platform, on 12 November 2020, starting with 14.00. The hour was strategically selected to allow as many enterprises to join, after consultation with some companies' representatives who are more familiar with the habits of the companies. The event has been accessed through the link <a href="https://us02web.zoom.us/j/87344497090">https://us02web.zoom.us/j/87344497090</a>. The format of the agenda was established in order to give the chance of participants and of the KnowING IPR partners to know each other and to clarify the objectives and the structure of the piloting activities. The event was focused on the introduction of participants and of the pilot programme. The discussions were moderated by a representative of UEFISCDI. In the first session, participants introduced themselves and their expectations. The main needs underlined were: getting more knowledge on IPR and patenting, finding good practices, insights on patenting and commercialization. The second part of the event was focused on the presentation of the programme structure. AGEPI participated in the preparation of the event and ensured that the Moldovan SMEs participating in the Mentoring Programme attended the event. To be mentioned that the Initial event for SMEs was organised together with the Initial event for HEIs to ensure a better interconnection of the two categories of beneficiaries participating in the Mentoring Programme. The activity and its outputs are reflected in document D6.1.2 Initial event for SMEs.</p>	<p>D6.1.2_Initial_event_for_SMEs.pdf 15.05.2021</p>
T4.1.3	<p>Deliverable T4.1.3 Pilot project Automotive Sector Progress Report including the information on the selection process, information on preparation phase with needs assessments and defined goals of each pilot and the participating companies.</p>	<p>Within the Activity 6.1.3. a Pilot Project Automotive Sector Progress Report was developed. The Report describes the Pilot Project for SME, including the information on the selection process, information on the preparation phase with needs assessments and defined goals of the pilot and the participants. In order for the report to be comprehensive and exhaustive and to serve both the partners but also the other interested stockholders as a reference document for future mentoring activities but also for the evaluation and policy recommendations activities, the report template was broadly discussed by the project partners and approved for both targeted by WP6 stakeholders SMEs and HEIs&amp;RI. Then the Report was prepared by PBN and completed and revised by all other partners. The Pilot Project Automotive Sector Progress Report contain the most relevant information about the pilot project, including the Methodology, the format of the Interaction with SMEs, information about the call and selection process of SMEs, communications and promotion tools, design of the program activities, etc. The report also has an factual part with information on the participants, activities performed and timelines, in particular, information about the three components of the mentoring programme: 1) Group mentoring in form of 3 workshops delivered between December 2020 and February 2021; 2) One-to-one mentoring in form of an individual meeting between participants and the KnowING IPR partners (upon request made by the participants through a special application form); 3) customized support (individualized support for the participants in order to inspect the commercialization potential of their ideas/project or to receive a snapshot of the patent situation of a specific technology). The Report is drafted in such a way as to serve as basis for the Pilot project Automotive Sector End Report (D6.1.4).</p>	<p>D6.1.3_Pilot_project_Automotive_sector_Progress_Report.pdf 15.05.2021</p>
T4.2.1	<p>Deliverable T4.2.1 Initial event for participating HEI&amp;RI in the pilot, also encouraging further research development ties between the participating HEI&amp;RI; with additional presentations of benefits.</p>	<p>Within Activity D.6.2.1 the Initial event for the HEI&amp;RI to officially launch piloting activities targeting HEI&amp;RI (selected for the Mentoring programme and listed in D.6.2.2) was organized. The purposes of the initial event for HEI&amp;RI were to provide an overview of the programme, to set mutual expectations and to clarify any questions about applicants' participation. The organization of the event was divided into several phases namely: setting the event format; announcing the event; preparing the event; delivery of the event. All Partners participated in the preparation and delivery of the event, including AGEPI. Considering the COVID-19 situation, the Knowing IPR partners decided to organise the workshop online, via ZOOM platform, on 12 November 2020, starting with 10.00 CET. The hour was strategically selected to allow as many participants to join, after consultation with some HEI&amp;RI representatives who are more familiar with the habits of this category of stakeholders. The event has been accessed through the link <a href="https://us02web.zoom.us/j/83780170601">https://us02web.zoom.us/j/83780170601</a>. The format of the agenda was established in order to give the chance of participants and of the KnowING IPR partners to know each other and to clarify the objectives and the structure of the piloting activities. I reflected the activity and its outputs in document D6.2.2 Initial event for participating HEI&amp;RI.</p>	<p>D6.2.1_Initial_event_for_HEI_and_RI.pdf 15.05.2021</p>

T4.2.3	<p>Deliverable T4.2.3 Pilot project HEI&amp;RI Progress Report including the information on the selection process, information on preparation phase with needs assessments and defined goals of each pilot and the participating companies.</p>	<p>Within the Activity 6.2.3. a Pilot Project for HEIs&amp;RIs Progress Report was developed. The Report describes the Pilot Project for HEIs&amp;RIs, including the information on the selection process, information on the preparation phase with needs assessments and defined goals of the pilot and the participants. In order for the report to be comprehensive and exhaustive and to serve for both the partners but also the other interested stockholders as a reference document for future mentoring activities but also for the evaluation and policy recommendations activities, the report template was broadly discussed by the project partners and approved for both targeted by WP 6 stakeholders SMEs and HEIs&amp;RI. Then the Report was prepared by AGEPI and completed and revised by all other partners. The Pilot Project for HEIs&amp;RIs Progress Report contains the most relevant information about the pilot project designed as Mentoring Programme for HEIs&amp;RIs, including the Methodology, the format of the Interaction with SMEs, information about the call and selection process of HEIs&amp;RIs, communications and promotion tools, design of the program activities, etc. The report also has a factual part with information on the participants, activities performed and timelines, in particular information about the three components of the mentoring programme: 1) Group mentoring in form of 3 workshops delivered between December 2020 and February 2021; 2) One-to-one mentoring in form of an individual meeting between participants and the KnowING IPR partners (upon request made by the participants through a special application form); 3) customized support (individualized support for the participants in order to inspect the commercialization potential of their ideas/project or to receive a snapshot of the patent situation of a specific technology). The Report is drafted in such a way as to serve as the basis for the Pilot project HEIs&amp;RIs End Report (D6.2.4).</p>	<p>D.6.2.3_Pilot_project_HEI_RI_Progress_Report_.pdf 15.05.2021</p>
T4.3.2	<p>Deliverable T4.3.2 Evaluation data repository contains data collected during the automotive industry pilot and the HEI pilot. Confidentiality and secrecy issues will be taken into account. This intermediate deliverable will be used to formulate Joint evaluation report.</p>	<p>The document D.6.3.2 reflects all evaluation inputs collected during the workshops that will serve to prepare D6.3.3, a joint evaluation report on both pilot projects that will be one of the key results of the projects which will also help to derive policy recommendations to harmonize IPR policies in the Danube region. The results as reflected in Appendix 1,2, 3 and 4 of the document D.6.3.2 will serve for the preparation of the activity D6.3.3 Joint Evaluation Report which is will be drafted based on the evaluation methodology defined in D6.3.1 and evaluation form of the report D6.3.2. The document will also contribute to the drafting of the Knowing IPR policy paper as provided in the activity D6.3.4 a final, policy document to improve the policy framework for innovation and intellectual property in the Danube region. It should be noted that all evaluation forms were anonymous, which means that they cannot be attributed to a participating organization, but the report provides information on the profile of the participating organisations in the Knowing IPR pilot. The document D.6.3.2. was prepared by S2i and REGLO and revised and completed by all Project Partners.</p>	<p>D6.3.2_Evaluation_repository_final.pdf 15.05.2021</p>
T4.3.5	<p>Deliverable T4.3.5 At least two policy workshops to discuss the key KnowING IPR recommendations will take place (one in Eastern, one in the Western part of Danube region) with the aim of improving and disseminating the KnowING recommendations among all stakeholders.</p>	<p>Within the Activity 6.3.5 the First Policy Workshop was organized on 30 March 2021. According to the project's application form, at least two policy workshops have to be arranged within WP6. Although the initial plan was to organize one policy workshop for the Eastern and another one for the Western part of the Danube region, at the partnership meeting on 25 January 2021 a suggestion for an alternative approach was made: since the COVID pandemic was making travelling impossible for the foreseeable future, the partnership decided to abandon the geographical approach, and organize two online policy workshops for the whole region, the second workshop relying on the results of the first one. At the end of February, the teams of BCCI and PBN – as responsible partners for one policy workshop – took on the organization tasks of the first policy workshop the date of which was set for 30 March 2021. The whole process of the preparation and delivery of the policy workshop is described in the workshop report (document D.6.3.5 Report on the KnowING IPR First Policy Workshop). In the first part of the report is presented in detail the discussions on the formulation of the agenda, the process of compiling the presentations, and the collection and selection of policy recommendation topics that were proposed to be debated within the workshop. The description of the workshop preparation stage also covers the acquisition of stakeholders for the event. The second part of the document D.6.3.5. focuses on the outputs of the first policy workshop briefly outlining the presentations about the major project activities and outputs, then summing up the contributions of the invited policy makers to the discussion of the proposed policy recommendation topics. Supporting documentation of the event are enclosed in the appendices of the report. AGEPI participated in the preparation and delivery of the workshop and contributed to the drafting of the workshop report.</p>	<p>D.6.3.5_First_policy_workshop_report.pdf 15.05.2021</p>

Work Package 6					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
6	IP4SMEs	07.2021	12.2021	0.00	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<b>Problems Description Justification</b>					
Deliverable Number	Deliverable Title	Deliverable Description			Attachment

Work Package 7					
Wp Nr	Wp Title	Wp Start Month	Wp End Month	Wp Expenditure Current	Wp Expenditure So Far
7	Communication	07.2018	06.2021	99.51	0.00
<b>Description of implemented Activities and the contribution of the PP</b>					
<p>In line with the project communication plan and in close cooperation with the Project Leader and the WP Communication Leader, AGEPI contributed to the promotion of the project and the dissemination of project objectives and outputs. On regular basis, AGEPI disseminated the news about the project activities through the available communication and media channels, in particular social media accounts (Facebook and Twitter) and AGEPI official web-site. AGEPI also redistributed the project news and the E-newsletter released within the period 6. The information about the project objectives and its outputs was promoted within different events where the AGEPI representatives participated.</p>					
<b>Problems Description Justification</b>					

Deliverable Number	Deliverable Title	Deliverable Description	Attachment
C.2.1	Deliverable C.2.1 Several events are planned: 1. two policy round tables for policy makers; 2. two KnowING IPR workshops for industry and HEI and 3. two seminars aimed especially towards SMEs. Other stakeholders and the public are invited to these events.	Activity 2.2.1. refers to the communication with target groups and stakeholders. It provides organization of several events, including - policy round table to discuss various aspects of transnational cooperation and knowledge exchange in the light of IPR policies, strategies and practices; - workshops to promote the project activities and a wide scale of possibilities that the project provides - seminars to disseminate information about possibilities and aspects of the project to different target groups. In period 6, the following events were organized: 1. the dissemination policy Workshop "Supporting Innovations in Czech Companies: the KnowING HUB Platform and beyond" (partial deliverable D2.2.1) organized by UWB online, on 12 February 2021, Pilsen, Czech Republic. 2. Communication event (seminar) for SMEs, organized online on 31 of March 2021, under the Innovation Café brand (UEFISCDI), Bucharest, Romania. Even AGEPI representatives not attended the dissemination policy Workshops in Czech Republic and Romania, AGEPI participated in the dissemination of the information about the event and followed the outcomes of the Workshops, reflected in the Workshop report Documents.	D2.2.1._Communication_event_(seminar)_for_participating_SMEs.pdf 15.05.2021 D.2.2.1_Communication_event_Pilsen_.pdf 15.05.2021
C.3.3	Deliverable C.3.3 Project website is hosted on the Interreg Danube programme website. Social media (Facebook, LinkedIn, Twitter, ...) reach general and specialized audiences with regular (at least monthly) updates about KnowING IPR activities.	The official website was updated a total of 7 times in sixth reporting period. Project website is hosted on the Interreg Danube programme website. The project Social media (Facebook, LinkedIn, Twitter, ...) reach general and specialized audiences with regular updates about KnowING IPR activities. AGEPI followed the updates on the project website and reflected were appropriate the news on its own social media accounts.	D2.3.3.Project_website_and_social_media_updates_Period_6..pdf 15.05.2021
C.3.4	Deliverable C.3.4 E-newsletter is one of the key tools for informing target audiences about the project and its activities. Nonetheless, it brings more comprehensive information than other shorter media deliverables.	E-newsletter is one of the key tools for informing target audiences about the project and its activities and during period 6 one e-newsletter was disseminated. The main topic of the newsletter was to inform the interested stakeholders and the general public about the Project activities organized within the reported period, in particular the workshops and training activities. It was also used to inform the interested persons about the extension of the KnowING IPR project till the end of the year 2021.	D.2.3.4_Newsletter1-21.pdf 15.05.2021



List of expenditure

Seq No	Budget Line	Wp	Int Ref No	Inv No	Inv Date	Paym Date	Descripti on1	Descripti on2	Currency	Total Val Item	Vat	Declared Amount Org Currency	Conversi on Rate	Conversi on Rate Date	Declared Amount Euro	Exp Outside	Declared
1	Staff costs	M management		1/WP1/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP1 project activities in November 2020 (period 6): Viorel Justin: November 2020 Liliana Vieru: November 2020 Maria Turcan: November 2020	Type of costs: Salaries paid to staff members for hours worked in November 2020 (period 6) for the implementation of the WP1 project activities ; Employment taxes paid by AGEPI in its employe r capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	9,129.61	0.00	9,129.61	21.68	15.05.2021	421.17	No	Yes

2	Staff costs	M management	2/WP1/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP1 project activities in December 2020 (period 6): Viorel Iustin; December 2020 Liliana Vieru; December 2020 Maria Turcan; December 2020 Diana Stici; December 2020	Type of costs: Salaries paid to staff members for hours worked in December 2020 (period 6) for the implementation of the WP1 project activities; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	12,102.50	0.00	12,102.50	21.68	15.05.2021	558.32	No	Yes
---	-------------	--------------	----------	------------	------------	--	--	--------------------	-----------	------	-----------	-------	------------	--------	----	-----

3	Staff costs	M management	3/WP1/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP1 project activities in January 2021 (period 6): Viorel Iustin: January 2021 Liliana Vieru: January 2021 Maria Turcan: January 2021 Diana Stici: January 2021	Type of costs: Salaries paid to staff members for hours worked in January 2021 (period 6) for the implementation of the WP1 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldova n leu	5,217.28	0.00	5,217.28	21.68	15.05.2021	240.68	No	Yes
---	-------------	--------------	----------	------------	------------	--	--	---------------------	----------	------	----------	-------	------------	--------	----	-----

4	Staff costs	M management	4/WP1/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP1 project activities in February 2021 (period 6): Viorel Iustin: February 2021 Liliana Vieru: February 2021 Maria Turcan: February 2021	Salaries paid to staff members for hours worked in February 2021 (period 6) for the implementation of the WP1 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	3,463.65	0.00	3,463.65	21.68	15.05.2021	159.78	No	Yes
---	-------------	--------------	----------	------------	------------	---	---	--------------------	----------	------	----------	-------	------------	--------	----	-----

5	Staff costs	M management	5/WP1/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP1 project activities in March 2021 (period 6): Viorel Iustin: March 2021 Liliana Vieru: March 2021 Maria Turcan: March 2021	Type of costs: Salaries paid to staff members for hours worked in March 2021 (period 6) for the implementation of the WP1 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	3,463.65	0.00	3,463.65	21.68	15.05.2021	159.78	No	Yes
---	-------------	--------------	----------	------------	------------	---	--	--------------------	----------	------	----------	-------	------------	--------	----	-----

6	Staff costs	M management	6/WP1/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP1 project activities in April 2021 (period 6): Viorel Iustin: April 2021 Liliana Vieru: April 2021 Maria Turcan: April 2021	Type of costs: Salaries paid to staff members for hours worked in April 2021 (period 6) for the implementation of the WP1 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldova n leu	3,463.65	0.00	3,463.65	21.68	15.05.2021	159.78	No	Yes
---	-------------	--------------	----------	------------	------------	---	--	---------------------	----------	------	----------	-------	------------	--------	----	-----

7	Staff costs	T4 implementation	1/WP6/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP6 project activities in November 2020 (period 6): Viorel Iustin; November 2020 Liliana Vieru; November 2020 Diana Stici; November 2020 Natalia Caisim; November 2020	Type of costs: Salaries paid to staff members for hours worked in November 2020 (period 6) for the implementation of the WP6 project activities; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	9,310.84	0.00	9,310.84	21.68	15.05.2021	429.53	No	Yes
---	-------------	-------------------	----------	------------	------------	--	--	--------------------	----------	------	----------	-------	------------	--------	----	-----

8	Staff costs	T4 implementation	2/WP6/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP6 project activities in December 2020 (period 6): Viorel Iustin: December 2020 Liliana Vieru: December 2020 Diana Stici: December 2020 Dorina Colsatchi: December 2020 Natalia Caisim: December 2020 Nicolae Dimov: December 2020	Type of costs: Salaries paid to staff members for hours worked in December 2020 (period 6) for the implementation of the WP6 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldova n leu	14,455.19	0.00	14,455.19	21.68	15.05.2021	666.85	No	Yes
---	-------------	-------------------	----------	------------	------------	--	---	---------------------	-----------	------	-----------	-------	------------	--------	----	-----



9	Staff costs	T4 implementation	3/WP6/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP6 project activities in January 2021 (period 6): Viorel Iustin: January 2021 Liliana Vieru: January 2021 Diana Stici: January 2021	Type of costs: Salaries paid to staff members for hours worked in January 2021 (period 6) for the implementation of the WP6 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	2,809.10	0.00	2,809.10	21.68	15.05.2021	129.59	No	Yes
---	-------------	-------------------	----------	------------	------------	--	--	--------------------	----------	------	----------	-------	------------	--------	----	-----

10	Staff costs	T4 implementation	4/WP6/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP6 project activities in February 2021 (period 6): Viorel Iustin: February 2021 Liliana Vieru: February 2021 Diana Stici: February 2021	Type of costs: Salaries paid to staff members for hours worked in February 2021 (period 6) for the implementation of the WP6 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	2,809.10	0.00	2,809.10	21.68	15.05.2021	129.59	No	Yes
----	-------------	-------------------	----------	------------	------------	--	---	--------------------	----------	------	----------	-------	------------	--------	----	-----

11	Staff costs	T4 implementation	5/WP6/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP6 project activities in March 2021 (period 6): Viorel Iustin: March 2021 Liliana Vieru: March 2021 Diana Stici: March 2021	Type of costs: Salaries paid to staff members for hours worked in March 2021 (period 6) for the implementation of the WP6 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldova n leu	5,789.55	0.00	5,789.55	21.68	15.05.2021	267.08	No	Yes
----	-------------	-------------------	----------	------------	------------	--	--	---------------------	----------	------	----------	-------	------------	--------	----	-----

12	Staff costs	T4 implementation	6/WP6/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP6 project activities in April 2021 (period 6): Viorel Iustin: April 2021 Diana Stici: April 2021 Liliana Vieru: April 2021	Type of costs: Salaries paid to staff members for hours worked in April 2021 (period 6) for the implementation of the WP6 project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldova n leu	5,789.55	0.00	5,789.55	21.68	15.05.2021	267.08	No	Yes
----	-------------	-------------------	----------	------------	------------	--	--	---------------------	----------	------	----------	-------	------------	--------	----	-----

13	Staff costs	Communication	1/WP2/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP2 (Communication) project activities in December 2020 (period 6): Victoria Severin: December 2020	Type of costs: Salaries paid to staff members for hours worked in December 2020 (period 6) for the implementation of the WP2 (communication) project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	670.19	0.00	670.19	21.68	15.05.2021	30.91	No	Yes
----	-------------	---------------	----------	------------	------------	---	---	--------------------	--------	------	--------	-------	------------	-------	----	-----

14	Staff costs	C communication		2/WP2/P6	30.04.2021	30.04.2021	Names of the AGEPI staff members that worked on the WP2 (communication) project activities in March 2021 (period 6): Liliana Vieru: March 2021 Victoria Severin: March 2021	Type of costs: Salaries paid to staff members for hours worked in March 2021 (period 6) for the implementation of the WP2 (communication) project activities ; Employment taxes paid by AGEPI in its employer capacity, consisting of health insurance contribution (4.50%) and social contribution (23%);	MDL - Moldovan leu	1,205.81	0.00	1,205.81	21.68	15.05.2021	55.62	No	Yes
1	Office and administration	M management							EUR - Euro	254.93		254.93			254.93	No	Yes

2	Office and administration	T4 implementation							EUR - Euro	283.46		283.46			283.46	No	Yes
3	Office and administration	C communication							EUR - Euro	12.98		12.98			12.98	No	Yes